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QUARTERLY REPORT FOR BIOREMEDIATION TREATABILITY STUDY TASK - NMH-040-94 

This report summarizes the progress made on the Bioremediation task (Work Package Number: 
121 92; Activity Number: 1 1200) during the second quarter of Fiscal Year 1994. Work under this 
activity to be accomplished in Fiscal Year 1994 will foc'us on biodegradation of chlorinated solvents 
from subsurface soils. The work will address the treatability study requirements associated with the 
potential excavation and treatment of soil from Operable Unit No. 2 (OU 2), Individual Hazardous 
Substance Site (IHSS) 11 0, contaminated with organics and potentially Non-Aqueous Phase Liquids 
(NAPLs). A baseline schedule is attached. 

The activities that have taken place during the second quarter include the following: 

e Completion and transmittal to DOURFO of a bioremediation literature overview and 

Completion of the first draft of the Bioremediation Treatability Study Workplan. 
contaminant distribution by Operable Units. No comments were requested on these items. 

e 

a Transmittal of the Bioremediation Treatability Study Workplan to DOWRFO. Comments from 
DOE/RFO were requested by March 7, 1994 and were received on March 14,1994. This 
has caused one week of schedule slippage for submittal of the Bioremediation Workplan to 

e Assessment of the training courses required to perform research using the specific 
chemicals and procedures of the bioremediation research. 
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0 Abiotic Study-an analytical procedure carried out to evaluate the degradation of chlorinated 
solvents d u e  to chemical and/or physical (and not biological) processes. 

Phase I I  activities to be performed in the third quarter include: 

0 Enrichment Culturing-creation of biological cultures which are enriched to encourage 
specific anaerobic/aerobic conditions for degradation of chlorinated solvents; may require 
additional laboratory supplies. 

For further information regarding the Bioremediation Treatability Study, please contact Robin E. 
Made1 of Environmental Engineering & Technology (EE&T) at 966-6972. 

N. M. Hutchins 
Environmental Engineering and Technology 
EG&G, Inc. 
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2 1 9203040 SECOND QUARTER REPORT 21 1 0 1 APR9 4 

2 1920304 1 SCHEDULE RESERVE -1 20 13APR94 10HRY94 

219203042 ONALYTICAL METHODS DEVELOPMENT 6 30 lAPR94 13MQY94 

1219203043 PHASE I STOTUS REPORT I 197 0 25APRq4 
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1219203055 REVISE THIRD QUARTER REPORT 14q 12 14JUN94 24JUN44 

12 1 9203058 THIRD QUFIRTER REPORT 149 0 30JUN94 

1214203060 PREPORE PHASE I tl I1  DRAFT REPORT - 1  50 lqCIUG94 280CT94 
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